PREFEITURA MUNICIPAL DE RIO BANANAL - ES
CRONOGRAMA FiSICO FINANCEIRO

OBRA: REFORMA DA PRACA DOM ORIONE

LOCAL: BAIRRO SAO SEBASTIAO, RIO BANANAL/ES

PRAZO DE EXECUGCAO TOTAL : 04 MESES

ESPECIFICACOES DOS PRAZO DE EXECUCAO
ITEM SERVICOS SUBTOTAIS % MES 01 MES 02 MES 03 MES 04
100%
SERVICOS PREELIMINARES E
1 R$  29.969,33 | 19,53%
CANTEIRO DE OBRAS RS 29.969 33
100,00%
2 RETIRADAS E DEMOLIGOES | R$ 7.673,85 | 5,00%
R$ 7.673,85
100%
3 MOVIMENTAGAO DE TERRA | R$ 6.524,52 | 4,25%
R$ 6.524,52
33,00% 67,00%
4 MUROS E CANTEIROS R$  42.474,68 | 27,67%
R$ 14.016,64 | R$ 28.458,03
40,00% 60%
5 PAVIMENTAGAO R$  38.511,17 | 25,09%
R$ 15.404,47 | R$ 23.106,70
100%
6 PAISAGISMO R$ 3.428,70 | 2,23%
R$ 3.428,70
A 100%
7 E(I\Qﬂligkll\?ERll\l?'CE)S R$  24.110,85 | 15,71%
R$ 24.110,85
100%
8 LIMPEZA DE OBRA R$ 794,541 0,52%
R$ 794,54
TOTAL R$ 153.487,63 | R$ 37.643,18 | R$ 20.541,17 | R$ 43.862,50 | R$ 51.440,79
100% 24,53% 13,38% 28,58% 33,51%
R$ 37.643,18 | R$ 58.184,34 | R$  102.046,85 [ R$  153.487,63
TOTAL ACUMULADO 24,53% 37,91% 66,49% 100,00%
MATEUS DRAGO VIGANO
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