PREFEITURA MUNICIPAL DE RIO BANANAL - ES
CRONOGRAMA FiSICO FINANCEIRO

OBRA: MAO DE OBRA PARA MANUTENGAO DE PAVIMENTAGAO

LOCAL: RIO BANANAL/ES

PRAZO DE EXECUCAO TOTAL : 03 MESES

ESPECIFICACGES DOS ) PRAZO DE EXECUCAO
ITEM SERVICOS LI d MES 01 MES 02 MES 03
MANUTENCAO DE 33% 33% 34%
1 B VIMENTACHD R$  66.494,50 | 91.51%
¢ RS 21.943.18 | R$ 21.943.18 | R$ 22.608,13
33,00% 33,00% 34.00%
2 ADMINISTRACAO LOCAL |R$  6.173,02 | 8,49%
RS 2.037.10 | R$ 2.037.10 | R$ 2.098,83
RS 72.667.52 | R$ 23.980.28 | R$ 23.980.28 | R$ 24.706.96
TOTAL
100% 33,00% 33,00% 34.00%
RS 73.980.28 | RS 47.960.56 | RS 72.667.52
TOTAL ACUMULADO 33.00% 56.00% 100.00%

CESAR AUGUSTO TERCIO ZAMPERLINI
ENGENHEIRO CIVIL - CREA -ES 41899/D
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